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QUARTERLY PROGRESS REPORT 
Project Title: Noise Education Outreach Program 

RFP  NUMBER: NJDOT RESEARCH PROJECT MANAGER: 
Dominick Billera  

TASK ORDER NUMBER/Study Number: 
 109 / 4-26710 

PRINCIPAL INVESTIGATOR: 
Patrick Szary 

Study Start Date:         04/19/2001 
Study End Date:          04/18/2003 

Period Covered: 1st Quarter 2003 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

Literature Search 10 0 98 9.8 
Development of CD-ROM 47 0 100 47 
Information Clearinghouse 17 0 5 0.9 
Education 21 0 15 3.15 
Record Keeping & Reporting 5 0 0 0 
     
TOTAL 100   28.4 
1. Progress this quarter by task: 

a) Work on this project has been temporarily suspended, pending NJDOT reevaluation of Departmental 
committments, at the direction of Dominick Billera, NJDOT Research Project Manager. 

 
2. Proposed activities for next quarter by task, assuming NJDOT determines it desires to proceed with this project: 

 
a) Complete production of CD Gold version, enter into production. 
b) Presentation on Literature Search results for NJDOT. NJDOT will be presented with the “End Notes” 

searchable database including a bound hardcopy and an electronic copy of the database file. A copy of 
“End Notes” software will be purchased for NJDOT use in-house. 

c) Copy entire literature search results for housing at CAIT to fulfill distribution requests. CAIT will be 
presented with the “End Notes” searchable database. A copy of “End Notes” software will be purchased 
for CAIT use in-house. 

d) Still pending NJDOT approval, we will develop  “fact sheets” to augment the information presented in the 
CD and the educational seminars. The issues covered are: planning and  zoning for municipal officials, and 
architectural acoustics for building professionals. These will be distributed by CAIT, as the CD directs 
people to contact CAIT for further information.  

e) Now that the finalized CD-ROM script has been approved, we can complete the course outline, and 
continue with development of comprehensive course content. Possible completion of course development 
and presentation to NJDOT. 

f) Development of customer databases will be initiated for the project. 
g) Develop a mini-workshop for NJDOT. 
h) Hold workshops in various location throughout the state. 
i) Archive materials in library. 
j) Prepare CD for distribution. 

 
3. List of deliverables provided in this quarter by task (product date) 
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 N.A. 
 
4. Progress on Implementation and Training Activities 
 N.A. 
 
5. Problems/Proposed Solutions 
 Problem: The NJDOT must decide whether it wants to complete this project. While funding for the 
entire project may not be available, it would be lamentable not to at least complete the CD on which considerable 
effort and funding has already been expended. 
 Solution: Make a decision, and go with it. 
 Problem: The NJDOT has not yet approved the concept or production of “Fact Sheets” to be 
distributed when there are requests for additional information. An implementation plan needs to be drafted. 
 Solution: The NJDOT must address this question forthrightly. No significant effort will be 
expended on the Fact Sheets until explicit approval is received. 
  

  
6. Budget Summary* 
Total Project Budget (# of years)                                            1 and  2 Year $ 347,853.00 
Total Project Expenditure to date $185,368 
% of Total Project Budget Expended  53% 
  
Task Order Number/Study Number: 109 / 4-26710 
Current Task Order Budget (#  of years)                                 Year 1 and 2 $ 347,853.00 
Actual Expenditure to date against current task order $185,368 
% of current task order budget expended 53% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 


